
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:04 PM
Run date

Time

Reviewer: Jefferson, Paul 07-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 054 Date: 16-Apr-2010 Friday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 220

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details

Splice 1:
* Weld repairs at the south side panel
* Exterior welding done

Splice 2:
* Torque test on the south side panel stiffeners
* Pretension north side panel stiffeners
* Grinding back weld (outside) at the south side panel
* Finish back-gouge at the north side panel

Splice 3:
* Weld middle section of the south side panel
* MT the inside portion of the north side panel
* Backing bar is still on at the bottom plate

4W/CB3:
•Bolts on the east and west top splice plates were tightened then pretensioned .

W-LINE:
See Thanh Le or David Chung's diaries for more details.
•Scaffold removal

Splice 1:
•Bottom plate welding not 100% complete from the inside. Stiffeners not welded at and the bottom plate
is ~90% full. No covers, still rough (not ground).
•U-ribs bolted up and tested 3/26
•Side panel pins and bolts, Step 1A. 14-19, 6 + #7
•Longitudinal diaphragm: #1 and #5 bolts and pins (234 bolts, none pretensioned).
•Backing bars are all on

Splice 2:
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* Welding inside bottom plate; seal weld is on both sides.
* U-ribs tested 4/15/10
* Step 1B achieved at the Longitudinal Diaphragms and Side Panel stiffeners
* No backing bars anywhere except the Bottom Plate.

Splice 3:
* U-ribs are being pretensioned
* Step 1B achieved at the Longitudinal Diaphragm and Side Panel stiffeners
* Backing bar is in on the Bottom Plate, none at all other locations.

OFFICE WORK:
* Review Plans and Specs
* Review and generate diaries
* Update progress spreadsheets

Accrued 2 hours of overtime covering the Contractor's hours.

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L03-CBM.05604-0120F4 E-W Line Cross Over Lift 03 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L04-CBM.05604-0120F4 E-W Line Cross Over Lift 04 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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